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IDEA 0012
Copy _of

7 November 1960
MEMORANDUM FOR: Acting Chlef, DPD
SUBJECT: Activities Report for Operations Branch
30 October to 5 November 1360

1. PLANS SECTION:

a. CORONA 9012 now scheduled for launch 1l November 1960.
Slippage due necessity for pad checks as result of wiring change
in computer.

b, CORONA 9013 tentatively scheduled for 29 November 1960.
This launch date should allow additional tracking equipment to be

installed aad operational o
— This wiil give greater reliability to tracking
a

ctivity of the recovery sequence. This launch is to be the first of
a three day operation and it is being planned for maximum coverage
of the primary area of interest.

¢. New slugs have been given to operational messages pertaining
to IDEALIST, CORONA and ARGON Projects.

d. A new ARGON Reports Control Manual has been completed and
approved in draft b
e punlished and sent

to the field by 14 November 1960.

e. Pending Actions:

{1) Subject: CORONA 9012
Date: 13 November 1960 25X1A
Actionee:  DPD/OPS/CORJIIEIEN

{2} Subject: CORONA 9013
Date: 29 November 1960 25X1A
Actionee: DPD/OPS/COR

{(3) Subject: ARGON 9014A 25X1A
Date: January 1961

Actinneae: DPD/OPS/COR--
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: IDEA 0012
. 25X1A Bage Two
{4) Subject:
Date: 17 October 1960
25X1A s Suspense: 14-30 November 1960
Actionee:  DPD/OPS/IDEA-|IEIEGNGNGEGEGEEE
{5) Subject: Publication ARGON Report Control Manual
Date: 7 November 1960
Suspense: 14 November 1960
Actionee: DPD/OPS/COR-ARG
2. CONTROL CENTER:
a. Negative report for this period. Routine Control Center Activities.
b. Pending Actions:
(1) Subject: Replacement for _ 25X1A
Date: 1 June 1960
Suspense 22 July 1960
Actionee: DPD/ADMIN/PERS
25X1A
{2) Subject:
Rate: 6 October 1960
Suspense: None
Actionee: DPD ADMIN/PERS
3. OPERATIONS REQUIREME NTS SECTION:
a. Negative report pending return of assigned personnel from TDY.
b. Pending Actions:
{1} Subject: Alr Column Plastic Shelters Evaiuation
Date: 15 June 1960
Suspenss: Indefinite
Actionee: DPD/MB
{2) Subject: Module Pallete for C-130
Date: 15 July 1960
25X1A Suspense: Indefinite
Actionee: DPD/RS and
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{3) Subject: Program Covering Installa.tia_ 25X1A
Date: 8 July 1960
Suspense: 1 December 1960
Actionee: DPD/RS
{4) Subject: HRB Beacon Test Requested,
Date: 12 August 1960
Suspense: 15 November 1960
Actionee: DPD/RS and DPD/DB
(5} Subject: Engineering for High Altitude Hello
H-392 Strato Cruilser
Date: 11 July 1960
Suspense: Indefinite
Actiones: DPD/RS (Recommendations requested)
- {6) Subject: CIA Air Activities - Organization and Inventory
©  Date: 15 July 1960
Suspenase: 1 November 1960
Actionee: DPD/RS
{7) Subject: P2V7 Function and Configuration
Date: 8 August 1960
Suspense: 10 November 1960
Actionee: DPD/RS and DPD/DB
{8) Subject: Countermeasure againast Soviet SAM
(Activity Program)
Date: g September 1960
Suspense: Indefinite
Actionee: DPD/DB and DPD/RS
{9} Subject: APG-53 Tests with Radan Drift Compensation
Date: Unlnown
Suspense: 5 November 1960
Actionee: DPD/RS
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4. INTELLIGENCE SECTION

a. Reviewed propoaed _TE-69-656, 657, 627, 649

and 655. Two of this group were recommended for approval.

25X1A
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b, Attended meeting with Chairman, COMOR, DPD/SO, and
representatives from PIC, on security classification and handling of
ARGON product at | curing data reduction process. It
wae the recommendation of the group that the materials not be placed
in the TALENT system during this phase of the processing and that
DPD should retain responsibility for security standards and procedures
until completion of the data reduction process.

¢. Attended COMOR meeting on 4 November. Principal topics
of discussion included the U.S. Army requirement for photo coverage
of Laos and Viet Nam. It appearsunlikely, even If approved at high
level, that the requirement will be levied on IDEALIST because of
U.8. Navy capabilities extant.

d. Established ""on'" and ""off" points for CORONA Mission 9013
tentatively scheduled for 29 November. This will be the first three
day orbit.

e. Completed provision of operational and navigational charts
o

f. Produced briefing graphic on coverage obtained in Operation
KICKOFF,

g. Pending Actions: None.

5. COMMUNICATIONS SECTION:

a. A meeting was held with[J]]II. Scott Field, Tele-
communications Officer, for the purpose of determining specific
details concerning circuitry, equipment, and operating procedures
relating to the support of Detachment H.

b. Refresher programs inlllllllllcperation were initiated for
the cryptographers selected for activating the _lignal 25X1A
center,

c. In anticlpation of his assignment to the Detachment H, arrange-
ments were made to enroll for a
two wesk training program beginking 7 November on the _25X1A
Box.
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d. The installation kits, hardware, and cables for thJJJJJJ];5GEGG 25X1A
! installation at Detachment H were ordered.

25X1A « I ot . ned {rom Detachment B and is engaged
in determining the ELINT and electronic communications requirements
for the new Detachmeant.

125X1A f. Prajact_is progressing satisfactorily. The antenna
- 25X1A installation is almost complete and thelij team ts scheduled to
leave about 13 November 1960,

g Pending Actions: None.

6. AIR SUPPORT SECTION

25X1A a. _ Request for approval postponed, expected during

the week of 7 November,

- 25X1A o. [ c-18 stin in RAN.

c. JMARC Support

25X1A |
{l1) EB-54-044 completed - black passenger flight t i
{2) EB-54-045 completed - black passenger flight .

, 25X1A {l) Briefe Department of State, on

25X6 Staging Plan. Received approval from State Department
" 25X1A for December staging from _ The field has been notified. 25X6 |
‘ (2) Held several meetings with I -~ 1A
25X1A operaﬂoun. 25X1A :'
25X1A nd other from FE/CH, to discuss activities in 1

general with particular interest in ChiCom intercept effectiveness. }

25X 1A (3) Met with I to |

discuss overflight ops.
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e. Pending Actions

25X1A {1} Subject:
Date:
Suspense:
Actiones:

{2) Subject:

Date;
Suspense:
Actionees:

{3) Subject:
Dsate:
Actionee:

IDEA 0012
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pzv7 pilot for ||| EEGEIN

1 June 1960
1 August 1960
DPD/ADMIN/PERS

Kadena Changed from Class B to Class A
Finance Station

21 July 1960

29 August 1960

DPD/FIN

JMARC Cargo Flights to-
8 and 10 November 1960

DPD/AS

25X1A

Chief, Operations Branch, DPD-DD/P
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